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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of offers
is extended, D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _1__ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or © By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGE-
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12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Section G NET INC. +$685,000
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

—— 1 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
TRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X |D.OTHER (Specify type of modification and authority)

52.232-18. Availability of Funds (APR 84)

E. IMPORTANT: Contractor is not, I:l is required to sign this document and return ____ copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
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PHONE: 321-494-9937
E-MAIL: celso.carbonell@patrick.af.mil

SEE PAGE TWO

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed,
remains unchanged and in full force and effect.
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STANDARD FORM 30 (continued)

A. The purpose of this unilateral modification is to incorporate additional funding into CLIN
2010AC (CAP) in the amount of $685,000. The amount of $385,000 of these funds is
exclusively for the purchase of building materials to support the 45 CES O&M Mission.

B. This modification also adjusts the fund cite distributions of ACRNs CA and CL (A-76
Weather Function) by creating ACRN CM (ESP Code TC) to adequately identify funding for
the Force Protection Weather Function.

A vertical line in the right margin denotes changes.
C. Part 1- THE SCHEDULE
(1) Section A — Contract Form

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby
changed from $164,465,257 to $165,150,257 an increase of $685,000.

(2) Section B — Supplies/Services and Price/Cost

CLIN 2010AC (Contractor Acquired Property) is increased by $685,000. Pages B-16, B-17
and B-38 are hereby superseded by the attached replacement pages B-16, B-17 and B-38,
marked “Modification PO0053”.

(3) Section G — Contract Administration Data

ACRN CA is changed from $52,708,064 to $52,638,776, a decrease of $69,288.
ACRN CL is changed from $177,186 to $165,669, a decrease of $11,517.
ACRN CM (ESP Code TC) is hereby established in the amount of $80,805.
ACRN CN is hereby established in the amount of $385,000.

ACRN CP is hereby established in the amount of $300,000.

The attached replacement page G-1.2 marked “Modification PO0053” hereby supersedes
Page G-1.2.

D. All other contract terms and conditions remain unchanged.
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY | UNIT COST
(CLIN)
2010 REIMBURSABLE SERVICES
(Non-fee bearing)
2010AA  |Overtime 1 JO | $ 5,450,907
From Change To
Est. Cost $ 5,450,907 $ 5,450,907
2010AB Travel and Per Diem 1 JO | $ 877,000
From Change To
Est. Cost $ 877,000 $ - $ 877,000
2010AC Contractor Acquired Property (CAP) 1 JO | $ 5,898,345
Est. Amount Unfunded Funded
Est. Cost $ 7,572,224 $ 1,673,879 $ 5,898,345
2010AD Downrange A&E 1 JO |'$ 1,590,000
From Change To
Est. Cost $ 1,590,000 $ - $ 1,590,000
2010AE Downrange Construction 1 JO |'$ -
Baseline $2.77M
From Change To
Est. Cost $ - $ - $ -

P0O0053
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 2 - FY02

ESTIMATED COSTS (CLINS 2001 —2008)  (exclude 2002 & 2003) $ -
ESTIMATED COST (CLIN 2003) $ -
AWARD FEE (CLINS 2009AA — AC & 2009AG - AT) $ -
ESTIMATED COSTS (CLINS 2010AA - AE) $ -
TOTAL ESTIMATED AMOUNT FYO02 $ -
ESTIMATED COSTS (CLINS 2002 —2008)  (exclude 2003) $ 45,263,486
ESTIMATED COST (CLIN 2003) $ -
AWARD FEE (CLINS 2009AD - AT) $ 3,007,535
ESTIMATED COSTS (CLINS 2010AA - AE) $ 13,816,252 |
TOTAL ESTIMATED AMOUNT FY02 $ 62,087,273 |
PO0053
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

SUMMARY
1. Total Phase-in Price

2. Total Estimated Amount - FY 00

3A. Total Estimated Amount - FY 01
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])

3B. Total Estimated Amount - FY 01
(CLINs 1002-1010 [exclude 1009AA-AC))

4A. Total Estimated Amount - FY 02
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])

4B. Total Estimated Amount - FY 02
(CLINs 2002-2010 [exclude 2009AA-AC))

5A. Total Estimated Amount - FY 03
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])

5B. Total Estimated Amount - FY 03
(CLINs 3002-3010 [exclude 3009AA-AC))

6A. Total Estimated Amount - FY 04
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])

6B. Total Estimated Amount - FY 04
(CLINs 4002-4010 [exclude 4009AA-AC))

7A. Total Estimated Amount - FY 05
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])

7B. Total Estimated Amount - FY 05
(CLINs 5002-5010 [exclude 5009AA-AC))

8A. Total Estimated Amount - FY 06
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])

8B. Total Estimated Amount - FY 06
(CLINs 6002-6010 [exclude 6009AA-AC]))

TOTAL ESTIMATED AMOUNT FY 00-06
(ltems 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)

TOTAL ESTIMATED AMOUNT FY 00-06
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B)

L34

142,597

35,223,527

70,704,392

62,087,273

64,005,116

64,644,456

65,047,662

65,707,981

66,025,115

66,704,383

67,658,824

68,357,653

298,102,841

433,572,262
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PART | - THE SCHEDULE
SECTION G
CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION

G-900 ACCOUNTING AND APPROPRIATION DATA

ACRN Accounting Classification Data Change Amount
CA 5723400 302 83LE 252R13 010000 554R0 35182F 662400 F62400 ($69,288) $52,638,776 |
CB 5723400 302 83LE 252R1A 010000 554R0 35119F 662400 F62400 $467,500
cc 5723400 302 83LE 252R1B 010000 554R0 35911F 662400 F62400 $15,428
CD 5723400 302 83LE 252R1C 010000 554R0 33605F 662400 F62400 $60,775
CE 5723400 302 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,795,200
CF 5723400 302 83LE 252R1L 040000 554R0 33126F 662400 F62400 $224,400
CG 5723400 302 83LE 252R1M 040000 554R0 33129F 662400 F62400 $33,660
CH 5723400 302 83LE 252R1R 040000 554R0 33133F 662400 F62400 $271,150
CcJ 5723400 302 83LE 252R1S 010000 554R0 33605F 662400 F62400 $21,505
CK 5723400 302 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2,619,870
CL 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 ($11,517)  $165,669
CM 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 (ESP Code TC) $80,805 $80,805
CN 5723400 302 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
CP 5723400 302 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000
Total FY02 $59,079,738 |

PRs obligated under this modification:
FQ252012331000 $ 385,000
FQ252012390300 $ 300,000
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